

**WEST DEPTFORD TOWNSHIP**

**RESOLUTION 2016- 276**

**RESOLUTION OF THE TOWNSHIP OF WEST DEPTFORD  
AUTHORIZING CHANGE ORDER NO. 1 TO ARAWAK PAVING CO. FOR  
STERLING ROAD ROADWAY IMPROVEMENTS**

**WHEREAS**, the Township of West Deptford (hereinafter referred to as "Township") had a need to award a contract for the Sterling Road Roadway Improvements Project; and

**WHEREAS**, the Township solicited for and received bids for the Sterling Road Roadway Improvements Project; and

**WHEREAS**, on July 6, 2016, the Township awarded a contract for the Sterling Road Roadway Improvements Project to Arawak Paving Co. (hereinafter referred to as "Arawak") in the amount not to exceed \$138,900.00, pursuant to the terms and conditions listed in the proposal from Arawak and the contract award recommendation letter prepared by T&M Associates dated June 29, 2016; and

**WHEREAS**, it has been determined that a Change Order No. 1 to the original contract with Arawak is required to address the increase in the amounts of milling, dense graded aggregate, hot mix asphalt surface and Type 'N' ECO curb castings required in order to improve the roadway surface at the intersection of Lancing and Sterling Roads and to provide the project with a better complete new surface at that location; and

**WHEREAS**, T&M Associates has submitted a Change Order No. 1 recommendation letter dated October 27, 2016 outlining the additional services and costs for the above in the amount not to exceed \$10,020 for a revised total contract amount of \$148,920; and

**WHEREAS**, due to funds being received through a grant from the New Jersey Transportation Trust Fund, this Change Order No. 1 is subject to the approval of the New Jersey Department of Transportation (NJDOT); and

**WHEREAS**, a Certification has been issued by the Chief Financial Officer of the Township of West Deptford certifying that sufficient funds have been appropriated and are


available to cover this contract and the original of said Certification is attached to the original of this Resolution and shall be kept on file at the Township office.

**NOW, THEREFORE, BE IT RESOLVED**, by the Township Committee of the Township of West Deptford, County of Gloucester and State of New Jersey on this 2nd day of November, 2016, that Change Order No. 1 to the contract with Arawak Paving Co. in the amount not to exceed \$10,200, for a revised total contract amount of \$148,920, is hereby authorized for the additional services and costs as outlined herein and pursuant to the Change Order No. 1 recommendation letter prepared by T&M Associates dated October 27, 2016 subject to the approval of the New Jersey Department of Transportation.

**BE IT FURTHER RESOLVED** that the Mayor and/or Township Administrator are herein authorized to execute all appropriate contracts, documents and agreements respecting the Change Order No. 1.

**ADOPTED** at the meeting of the Township Committee of the Township of West Deptford held on November 2, 2016.

**TOWNSHIP OF WEST DEPTFORD**



\_\_\_\_\_  
DENISE DICARLO, Mayor


**ATTEST:**



\_\_\_\_\_  
LEE ANN DEHART, Acting Municipal Clerk

**CERTIFICATION**

I, Lee Ann DeHart, Acting Municipal Clerk, of the Township of West Deptford, in the County of Gloucester, do hereby certify that the foregoing Resolution was presented and duly adopted by the Township Committee at a meeting of the Township of West Deptford held on November 2, 2016.



\_\_\_\_\_  
LEE ANN DEHART, Acting Municipal Clerk



YOUR GOALS. OUR MISSION.

October 27, 2016

Ms. Deborah Turner-Fox  
Township Administrator  
Township of West Deptford  
400 Crown Point Rd  
PO Box 89  
Thorofare, NJ 08086

**Re: Sterling Road Roadway Improvements  
Change Order No. 1  
West Deptford Township, NJ**

Dear Ms. Turner-Fox,

Attached please find Change Order No. 1 for the referenced project. This Change Order is to address additional roadway surface deterioration outside the project limits by adding roadway surface improvements on the intersection of Sterling and Lancing Roads.

In order to improve the roadway surface at Lancing & Sterling, the amounts of milling, dense graded aggregate, hot mix asphalt surface and Type 'N' ECO curb castings will be increased. The Change Order is for the amount of \$10,020.00, which is a 7.2% increase in the Contract amount. We recommend the approval of the proposed Change Order No. 1 as described above and in the attached change order form.

Should you have any questions or require additional information, please do not hesitate to call us at 856-722-6700.

Very truly yours,

T&M ASSOCIATES

Edwin J. Steck, P.E., C.M.E.  
West Deptford Township Engineer

cc: Lee Ann DeHart, Municipal Clerk  
John Alice, Esq., Board Solicitor  
Jose A. Calderon, Group Manager, T&M

N:\WDMO\00860\Construction\Change Order No. 1 -  
Recommendation.doc

T&M ASSOCIATES  
CONSULTING & MUNICIPAL ENGINEERS  
1256 NORTH CHURCH STREET  
MOORESTOWN, NJ 08057

SHEET NO. 1 OF 2  
PROJECT NO. WDMO00860

CHANGE ORDER NO. 1

DATE: October 27, 2016

PROJECT: Sterling Road Roadway Improvements

OWNER: West Deptford Township


CONTRACTOR: Arawak Paving Co. Inc.

**DESCRIPTION OF CHANGE:**

In order to address additional roadway surface deterioration at the intersection of Sterling Road and Lancing Road and to provide the project with a better complete new surface at that location, the amount of milling, 8" average depth, the placement of Dense Graded Aggregate, the HMA 9.5M64 surface course and the Inlet, Type "N" Eco curb castings will be increased.

*\*\* The adjusted bid items are broken down on Page 2 of this Change Order.\*\**


APPROVAL RECOMMENDED:

  
Jose A. Calderon, P.E., Group Manager T&M Associates

ACCEPTED:

CONTRACTOR: Dan MacDonnell, Arawak Paving

OWNER'S APPROVALS:



SEE ATTACHED DETAIL	ADDITIONAL	REDUCTION
A. TOTAL REDUCTIONS THIS C.O.	XXXXXXXXXXXX	\$0.00
B. TOTAL EXTRAS THIS C.O.	\$10,020.00	XXXXXXXXXXXX
TOTALS THIS C.O.	\$10,020.00	\$0.00
NET CHANGE THIS CHANGE ORDER	\$10,020.00	
PREVIOUS CHANGE ORDERS	\$0.00	\$0.00
TOTAL CHANGE ORDERS TO DATE	\$10,020.00	\$0.00
NET CHANGE IN CONTRACT	7.2%	

NOTE: All work to be done  
according to Contract  
Specifications.

ORIGINAL CONTRACT BID PRICE \$138,900.00

REVISED CONTRACT PRICE \$148,920.00

CHANGE ORDER NO. 1

SHEET NO. 2 OF 2

PROJECT NO. WDMO00860

PROJECT: Sterling Road Roadway Improvements

OWNER: West Deptford Township

CONTRACTOR: Arawak Paving Co. Inc.

	ITEM NO.	DESCRIPTION	QUANTITY	UNIT PRICE	AMOUNT
R E D U C T I O N	2				\$0.00
	3				\$0.00
	4				\$0.00
	9				\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00

A. TOTAL REDUCTIONS \$0.00

E X T R A	2	Milling, 8" Average Depth	390.00 SY	\$5.50	\$2,145.00
	3	Dense Graded Aggregate, 5" Thick	390.00 SY	\$6.50	\$2,535.00
	4	HMA 9.5M64 Surface Course	60.00 TONS	\$74.00	\$4,440.00
	9	Inlet, Type 'N' ECO Curb Castings	3.00 UN	\$300.00	\$900.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00

B. TOTAL EXTRA \$10,020.00

Certification of Availability of Funds

This is to certify to the of the WEST DEPTFORD TOWNSHIP that funds for the following resolutions are available.

Resolution Date: 11/21/16  
Resolution Number: 2016-

Vendor: ARAWA010 ARAWAK PAVING CO. INC  
7503 WEYMOUTH ROAD  
HAMMONTON, NJ 08037

Contract: C6-00002 STERLING AVE ROADWAY  
IMPROVEMENT PROJECT

Account Number	Amount	Dept Description
C-04-16-2016-0000-00001	10,020.00	NJDOT STERLING AND LANCING ROAD
Total	10,020.00	

Only amounts for the 2016 Budget Year have been certified. Amounts for future years are contingent upon sufficient funds being appropriated.

  
\_\_\_\_\_  
Chief Financial Officer