

WEST DEPTFORD TOWNSHIP

RESOLUTION # 2017- 72

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 TO THE CONTRACT
FOR CLEMENT DRIVE WATER MAIN INSTALLATION, SERVICE
CONNECTION AND WELL SEALING (NERI CONSTRUCTION)**

WHEREAS, the Township of West Deptford awarded a contract for the Clement Drive Water Main Installation, Service Connection and Well Sealing to Neri Construction in the amount of one hundred, twenty thousand, seven hundred fifteen dollars and zero cents (\$120,715.00) on June 15, 2016 by Resolution 2016-175; and

WHEREAS, it was determined by T&M Associates, West Deptford Township Engineer that a 6" wet tapping sleeve should be installed at the Clement Drive Water Main; and

WHEREAS, Neri Construction provided a unit price of Five Thousand, Eight Hundred, Twenty Dollars and Zero Cents (\$5,820.00) for the installation of the 6" wet tapping sleeve; and

WHEREAS, this price estimate was reviewed by the Township Engineer; the Township Administrator and the Township CFO and was determined to be in the best interest of West Deptford Township;

WHEREAS, the Chief Financial Officer certified that the funds were available for Change Order No. 1; and

WHEREAS, the Township of West Deptford adopted Resolution #2016-224 on August 17, 2016 authorizing Change Order No. 1 to the contract with Neri Construction for Clement Drive Water Main Installation, Service Connection and Well Sealing in the amount of \$5,820.00 for a revised contract amount of \$126,535.00; and

WHEREAS, the original amount of \$5,820.00 requested for Change Order No. 1 was based on a submittal by Neri Construction for a light weight stainless saddle type tapping sleeve; and

WHEREAS, the light weight stainless saddle type tapping sleeve was replaced with a

heavy cast iron mechanical tapping sleeve causing the amount requested to increase to \$6,980.00; and

WHEREAS, this change was not noted prior to the adoption of Resolution #2016-224; and

WHEREAS, the Township identified the needed change for the purpose of being corrected and amended Resolution #2016-224 on September 7, 2016 pursuant to Resolution #2016-235 to reflect the correct amount of the Change Order No. 1 to be \$6,980 for a revised contract amount of \$127,695; and

WHEREAS, it has been determined that Change Order No. 2 to the original contract is required for additional services related to the water lines and asphalt roadway/driveway pavement repair in the amount of \$19,290 for a revised contract amount of \$146,985; and

WHEREAS, as part of Change Order No. 2, a reduction of the contract amount in the amount of \$30,100 occurred to adjust all quantities in the contract for asbuilt conditions for a revised contract amount of \$116,885; and

WHEREAS, T&M Associates submitted a Change Order No. 2 recommendation letter outlining these changes and credit dated December 23, 2016; and

WHEREAS, the result of this Change Order No. 2 will result in a credit to the Township in the amount of \$10,810.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and the Township Committee of the Township of West Deptford, County of Gloucester and State of New Jersey on this 18th day of January 2017 that the Township Committee does hereby authorize and approve Change Order No. 2 to Neri Construction for a credit to the Township in the amount of \$10,810 and for a revised and final contract amount of \$116,885.


ADOPTED at the meeting of the Township Committee of the Township of West Deptford held on January 18, 2017.

ATTEST:

TOWNSHIP OF WEST DEPTFORD



Lee Ann DeHart, Registered Municipal Clerk



Denice DiCarlo, Mayor

CERTIFICATION

I, Lee Ann DeHart, Registered Municipal Clerk, of the Township of West Deptford, in the County of Gloucester, do hereby certify that the foregoing Resolution was presented and duly adopted by the Township Committee at a meeting of the Township of West Deptford held on January 18, 2017.



LEE ANN DEHART, Registered Municipal Clerk



YOUR GOALS. OUR MISSION.

December 23, 2016

Ms. Deborah Turner-Fox
Township Administrator
West Deptford Township
400 Crown Point Road
Thorofare, NJ 08086

**Re: Clement Drive Water Service Connections
Application and Certificate for Payment #2, Neri's Construction
West Deptford Township**

Dear Ms. Turner-Fox:

Attached is the Application and Certificate for Payment #2 from Neri's Construction & Rental, Inc. for the referenced project. This payment application is for work performed during the period up to December 20, 2016. Also enclosed is Change Order #2 for adjusting all quantities in the contract for asbuilt conditions. The net is a credit back to the Township. We are holding a 2% Retainage until the Maintenance Bond is posted.

We have attached our Quantity tracker to the last page of the Payment Application for your reference.

We have reviewed the payment application and recommend payment be made to Neri's Construction & Rental, Inc. in the amount of \$22,873.20 conditioned to the confirmation of the submission of the Certified Payrolls to the Township.

Should you have any questions or require additional information, please do not hesitate to call us.

Very truly yours,

T&M ASSOCIATES

Douglas A. White, P.E., C.M.E.
Supervising Engineer

Cc: Edwin J. Steck PE, CME T&M Associates

Enclosures