

WEST DEPTFORD TOWNSHIP

RESOLUTION #2018- 105

RESOLUTION OF THE TOWNSHIP OF WEST DEPTFORD AUTHORIZING CHANGE ORDER #3 TO NERI CONSTRUCTION & RENTAL, INC. FOR PHASE 2 OF THE WATER MAIN INSTALLATION, SERVICE CONNECTION AND WELL SEALING PROJECT

WHEREAS, the Township of West Deptford (hereinafter referred to as "Township") awarded a contract for Phase 2 of the Water Main Installation, Service Connection and Well Sealing Project to Neri Construction & Rental, Inc. (hereinafter referred to as "Neri") pursuant to Resolution #2016-237 adopted on September 7, 2016, in the total amount of \$169,730; and

WHEREAS, it was determined that a Change Order #1 to the original contract was required for the use of plastic water service pipe instead of copper between the curb line and the houses; and

WHEREAS, Neri submitted a proposal dated May 9, 2017 outlining the costs of the change; and

WHEREAS, Change Order #1 would result in a reduction in the amount of \$3,495.55 of the original contract amount for a revised contract amount of \$166,234.45; and

WHEREAS, it was determined that a Change Order #2 to the original contract was required to adjust for actual asbuilt amounts and for the addition of two new service valves; and

WHEREAS, Neri submitted a proposal dated June 28, 2017 outlining the costs of the change;

WHEREAS, Change Order #2 resulted in an additional reduction in the amount of \$11,301.95 for a revised contract amount of \$154,932.50; and

WHEREAS, it has been determined that a Change Order #3 to the original contract is required to close out the quantity adjustments; and

WHEREAS, Neri has submitted a proposal dated March 27, 2018 outlining the costs of the change;

WHEREAS, Change Order #3 would result in an additional reduction to the original contract amount in the amount of \$3,600.00 for a revised contract amount of \$151,332.50; and

WHEREAS, T&M Associates has submitted a letter dated March 29, 2018 outlining the change in costs for the above and recommending Change Order #3 resulting in a reduction of the original contract in the amount of \$3,600.00 for a revised total contract amount of \$151,332.50.

NOW, THEREFORE BE IT RESOLVED by the Township Committee of the Township of West Deptford, County of Gloucester and State of New Jersey on this 4th day of April, 2018 that the Township of West Deptford does hereby authorize Change Order #3 resulting in a reduction of the original contract in the amount of \$3,600.00 to the contract with Neri Construction & Rental, Inc. for Phase 2 of the Water Main Installation, Service Connection and Well Sealing Project for a revised total contract amount of \$151,332.50.


ADOPTED at the meeting of the Township Committee of the Township of West Deptford held on April 4, 2018.

TOWNSHIP OF WEST DEPTFORD



DENICE DICARLO, Mayor


ATTEST:



Lee Ann DeHart, Registered Municipal Clerk

CERTIFICATION

I, Lee Ann DeHart, Registered Municipal Clerk, of the Township of West Deptford, in the County of Gloucester, do hereby certify that the foregoing Resolution was presented and duly adopted by the Township Committee at a meeting of the Township of West Deptford held on April 4, 2018.



Lee Ann DeHart, Registered Municipal Clerk