

WEST DEPTFORD TOWNSHIP

RESOLUTION 2020- 108

RESOLUTION OF THE TOWNSHIP OF WEST DEPTFORD AUTHORIZING CHANGE ORDER NO. 2 PHASE 3A WATER MAIN INSTALLATION SERVICE CONNECTIONS & WELL SEALINGS IN THE TOWNSHIP OF WEST DEPTFORD

WHEREAS, the Township of West Deptford (hereinafter referred to as "Township") awarded a contract for Phase 3A Water Main Installation Service Connections & Well Sealings in the Township of West Deptford (hereinafter referred to as the "Project") to Mount Construction Co. Inc. pursuant to Resolution 2019-313 adopted on October 16, 2019, in the total contract amount of \$542,875.00; and

WHEREAS, the Township of West Deptford approved and executed Change Order No. 1 to the original contract by Resolution 2020-67 on January 15, 2020 amending the contract end date; and

WHEREAS, it has been determined that a Change Order No. 2 to the original contract is required to compensate the Contractor for extra work items including the addition of a fire hydrant along Jessup Road to maintain hydrant spacing standards at a cost of \$7,500.00, service tap connections at a total cost of \$4,500.00, line-curb stops at a cost of \$2,550.00, 137 LF of 1" service line at a cost of \$4,795.00, 275 LF of 1.5" service line to the Press property at a cost of \$9,625.00, one plumbing connection at a cost of \$1,500.00, exterior meter pits for a cost of \$15,000.00, and meter installations at a cost of \$18,200.00, as well as reductions in quantities of material and work necessary for a reduction of \$40,820.00, for a total additional charge to the Township of \$22,850.00; and

WHEREAS, T&M Associates, the Township Engineer, has submitted a letter dated February 12, 2020 outlining the charges and recommending the approval of Change Order No. 2 for a change in the amount of an additional \$22,850.00 for a new revised total contract amount of \$565,725.00.

NOW, THEREFORE, BE IT RESOLVED, by the Township Committee of the Township of West Deptford, County of Gloucester and State of New Jersey on this 29th day of February, 2020

that the Township Committee does hereby approve and authorize Change Order No. 2 to the contract with Mount Construction Co. Inc. for Phase 3A Water Main Installation Service Connections & Well Sealings in the Township of West Deptford for an amended total contract amount of \$565,725.00.

ADOPTED at the meeting of the Township Committee of the Township of West Deptford held on February 29, 2020.

TOWNSHIP OF WEST DEPTFORD



DENICE DICARLO, Mayor

ATTEST:



LEE ANN DEHART, Registered Municipal Clerk

CERTIFICATION

I, Lee Ann DeHart, Registered Municipal Clerk, of the Township of West Deptford, in the County of Gloucester, do hereby certify that the foregoing Resolution was presented and duly adopted by the Township Committee at a meeting of the Township of West Deptford held on February 29, 2020.



LEE ANN DEHART, Registered Municipal Clerk