

WEST DEPTFORD TOWNSHIP

RESOLUTION #2019- 231

RESOLUTION OF THE TOWNSHIP OF WEST DEPTFORD AUTHORIZING CHANGE ORDER NO. 2, LEVEL-1 CONSTRUCTION INC. FOR PUMP STATION NO. 4 AND NO. 6 REPLACEMENT & IMPROVEMENTS

WHEREAS, the Township of West Deptford (hereinafter referred to as "Township") awarded a contract for Pump Station No. 4 and No. 6 Replacement & Improvements (hereinafter referred to as the "Project") to Level-1 Construction Inc. pursuant to Resolution #2018-226 adopted on August 15, 2018, in the total contract amount of \$1,022,000.00; and

WHEREAS, the Township of West Deptford approved and executed Change Order No. 1 to the original contract by Resolution #2019-169 on May 15, 2019 crediting the Township \$7,648.89 for a total amount of \$1,014,351.11; and

WHEREAS, it has been determined that a Change Order No. 2 to the original contract is required to bypass pumping and maintenance as a result of the damaged upstream manhole caused by heavy rainfalls at a cost of \$53,396.11, to change the electrical conduits as directed by PSE&G's new standards at a cost of \$10,234.77, to modify the wet well floor to accommodate unforeseen sloped floor at a cost of \$6,442.73, and to pay for the temporary power consumption per project specifications at a cost of \$1,211.84; and

WHEREAS, Level-1 Construction Inc. has submitted Change Order No. 2 dated August 12, 2019 outlining the above charges for a total amount of \$71,285.45; and

WHEREAS, T&M Associates, Township Engineer, has submitted a letter dated August 12, 2019 outlining the charges and recommending the approval of Change Order No. 2 for a charge in the amount of \$71,285.45 for a new revised total contract amount of \$1,085,636.56.

NOW, THEREFORE, BE IT RESOLVED, by the Township Committee of the Township of West Deptford, County of Gloucester and State of New Jersey on this 21st day of August, 2019 that the Township Committee does hereby approve and authorize Change Order No. 2 to the contract with Level-1 Construction Inc. for Pump Station No. 4 and No. 6 Replacement & Improvements for a charge in the amount of \$71,285.45, for a new revised total contract amount

of \$1,085,636.56.

ADOPTED at the meeting of the Township Committee of the Township of West Deptford held on August 21, 2019.

TOWNSHIP OF WEST DEPTFORD



DENICE DICARLO, Mayor

ATTEST:



LEE ANN DEHART, Registered Municipal Clerk

CERTIFICATION

I, Lee Ann DeHart, Registered Municipal Clerk, of the Township of West Deptford, in the County of Gloucester, do hereby certify that the foregoing Resolution was presented and duly adopted by the Township Committee at a meeting of the Township of West Deptford held on August 21, 2019.



LEE ANN DEHART, Registered Municipal Clerk

L:\WEST DEPTFORD\Resolutions\Resolution Authorizing\2019\051519 Resolution Auth Change Order No 1 Pump Station 4 & 6 Replace & Imp.doc